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PROJECT OVERSIGHT REPORT 
Merchandising Business Systems Project (MBS) 
Washington State Liquor Control Board (WSLCB) 

Report as of Date: 
December 2004 

  
Project Director:  Linda Bremer 
Executive Sponsor:  Pat Kohler 

MOSTD Staff:  Andy Marcelia 

  
Severity/Risk Rating: High (high severity, high risk) Oversight: Level 3 – ISB 
 

Phase 2 Project Risk Assessment 
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Phase 2 Staff Recommendations:  Information Services Board staff recommends the project 
budget and project risk assessments be kept up to date and reviewed at the weekly steering 
committee meeting to facilitate effective decision making and project support. 
 
ISB staff recommends involving all divisions affected by Phase 2 to update and use the 
communications plans to ensure coordination of initiatives underway within the Washington 
State Liquor Control Board (WSLCB) and ensure that the retail operations are prepared for 
Phase 2 changes. 
 
Phase 2 Variances: 
§ Schedule: New schedule is now in effect indicating full point-of-sale (POS) implementation 

by June 30, 2005. However, functional, integration, and user acceptance testing estimates 
are very aggressive. 

 
§ Budget/Cost: The MBS project was appropriated $6.5 million for the original hardware, 

software, and operations costs. The project is projecting to spend $7.6 million. The WSLCB 
will allocate other agency resources to cover the additional expenses. 

 
§ Scope: None.  
 
§ Resources: The agency has retained external contractor resources with appropriate project 

management and technical skills to complete the POS within the biennium. Staff issues 
caused by changing operational procedures at the stores and at headquarters require 
significant attention and preparation prior to implementation. Due to the level of resources at 
the WSLCB, resources are redirected away from the project activities when operational or 
system issues arise and need timely resolution. 
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Risks/Mitigation Steps: 
1. Schedule 

The project may not be completed by end of this biennium.  
  
Mitigation Tasks 
§ Rhodes Consulting Services, Inc., has been retained to develop, monitor and report 

status on overall project schedule. 
§ The agreement with Triversity (POS software vendor) has been expanded to provide 

training for the retail staff and store implementation services. 
§ Solutions IQ designed the data repository and developed the interfaces between the 

POS and the WSLCB merchandising and financial applications. 
§ The WSLCB acquired middleware software for the interfaces. 

 
2. Budget/Cost  

The MBS project has exceeded the original proviso appropriations for design, development, 
implementation, and maintenance by $1.1 million. 
 
Mitigation Tasks 
§ The WSLCB has prioritized additional financial resources within the agency in order to 

complete the project within the biennium. 
 

3. Resources 
Staff resistance to change of work processes. 

 
Mitigation Tasks 
• The WSLCB has identified a “change agent” to develop approaches that will address 

staff concerns and secure their support. This work will start by the first of 2005. 
• This is also addressed through the communications plan and user involvement in the 

“change agent” team. 
 
Project Description:  Since termination of the original contract with GERS (formerly General 
Electric Retail Systems), the WSLCB identified the POS replacement as the highest priority for 
the agency and met the Phase 1 goal to have the new POS equipment operational in all state 
run stores by October 2004.  Phase 1 applied the current application to the new POS equipment 
and installed it in all state run stores. The objective for Phase 2, by June 2005, is to install the 
Triversity POS application at each state run store and develop and implement new interfaces to 
WSLCB’s current business applications. 
 
Background Information 
 
Description: The 2001 Legislature authorized the WSLCB to replace its POS software with a 
commercially available product capable of managing and supporting the agency’s retail 
business. These business activities include procurement (timely sales and marketing data), 
distribution (electronic tracking of shipping and handling), wholesale and special orders, and 
POS in the 161 state liquor stores. The contract agent stores are not included in the project. 
 
The WSLCB selected GERS, a leading supplier of merchandising, point-of-sale, and e-business 
solutions for retailers with more than 400 systems installed. Following failure to pass user 
acceptance testing criteria, the WSLCB terminated its contract with GERS for default effective 
November 24, 2003. The WSLCB stopped all work with GERS on the MBS project at that time. 
The WSLCB immediately began exploring alternatives to address its POS and business 
information systems needs. The WSLCB has met the goal of having new POS equipment 
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operational in all state run stores by October 2004. Phase 2 will implement the Triversity POS 
application by June 2005. 
 
Due to their information systems' age and obsolescence, the WSLCB’s merchandising systems 
represent a major exposure to the agency’s ability to perform its core mission.  
 
Technology:  Under the agreement with GERS, the WSLCB purchased industry standard IBM 
cash registers and related POS equipment and the Triversity POS application. 
 
Budget:  The appropriation for this project was $4,802,720. In addition, $1.3 million proviso in 
operation funds for the new system and $418,000 in software maintenance funds were added to 
the project budget. An additional $1.1 million from other sources within the agency have been 
added to cover project expenses, bringing the investment cost to $7.6 million.  
 
At the point of the contract cancellation, the GERS contract cost $3 million and provided the 
POS hardware and POS software. Additional resources totaling $4.6 million (including current 
encumbrances of $1.5 million) are required to implement the new POS system for software 
licenses, and contractors for project management, project development, testing, training, and 
implementation support. 
 


